

**Revised Administrative Approval
to the project under Pradhan
Mantra Gram Sadak Yojana-II
(PMGSY-II) Package No.MH-
01098,T27-SH54 Shimpora
Babhulgaon Dumala Road
km0/000 to 8/370, Tal Karjat,
DistAhmednagar of Maharashtra.**

**Government of Maharashtra
Rural Development Department
Government Resolution No.PMGSY-2018/CR-65/Works-2,
7th floor, Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400001.**

Date: 31 July, 2018.

Read –

1. Government of India, Ministry of Rural Development No.P-17024/15(1) /2013-RC, Dated 07th February, 2014.
2. Government of Maharashtra Resolution No.PMGSY-2013/CR379/Yojana-9, Dated125th February, 2014.
3. Government of Maharashtra letter No. PMGSY-2018/ C.R.65/Works-2, Dated 28th February, 2018.
4. Chief Engineer (PMGSY),MRRDA, Camp office ,Pune letter No. CE/PMGSY/ CampPune / 74 / 18, Dated 05th April, 2018.
5. Government of India, Ministry of Rural Development, File No-17025 / 14 /2018– RC (FMS-362683), Dated 26th June, 2018.

Introduction:-

The project proposal of PMGSY-II, Batch II has been cleared by Ministry of Rural Development, Government of India vide letter dated 07th February,2014. Accordingly the Government of Maharashtra has accorded Administrative Approval to the project proposal for 211 upgradation roads & 55 bridges on these sanctioned roads.

In this regard it is to state that, Package No. MH-01098 upgradation of SH-54 Karapdi Phata Shimpora Babhulgaon Dumala road Ch.0/000 to 8/370km in Karjat block, district Ahmednagar was sanctioned under Pradhan Mantri Gram Sadak Yojana (PMGSY)-II, Batch-II. During progress of work, it was noticed that unauthorized sand carting vehicles were started moving on this road from adjacent

Bhima river bank on large scale. As a result road surface was heavily damaged and damaged road is not serving the purpose of upgraded connectivity. As per the recommendation of Superintending Engineer, MRRDA, revised traffic count and CBR value were taken and the scope of road work is changed due to field condition. As per the guidelines of scheme the revised proposal of scope and cost of this work of Ahmednagar District was submitted for approval to Ministry of Rural Development, New Delhi. Ministry of Rural Development, New Delhi has accorded approval for the proposal vide letter No.P-17025/14/2018-RC (FMS-362683),Dated 26th June, 2018.

Resolution :

The revised scope of the road work of Package No. MH-01098 upgradation of SH-54 Karapdi Phata Shimpura Babhulgaon Dumala road Ch.0/000 to 8/370km in Karjat block, district Ahmednagar has been cleared by the Ministry of Rural Development, Government of India vide letter No.P-17025/14/2018-RC (FMS-362683),Dated 26th June, 2018. Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval for Revised scope and cost of upgradation of SH-54 Karapdi Phata Shimpura Babhulgaon Dumala road Ch.0/000 to 8/370km Package No.MH-01098, from Rs.417.34 lakhs to Rs.707.76 lakhs under PMGSY-II, in Karjat block of Ahmednagar District. As per the MoRD letter dated 26.06.2018, the approval of the Ministry to revise the sanctioned cost from Rs.417.34 lakhs (including State share-Rs.106.94 lakhs) to Rs.707.76 lakhs (State share-361.04 lakhs – towards cost of damaged WBM layer, Prime coat, Tack coat, PC & SC and 40% State share). The additional excess amount of Rs.160.53 lakhs would be met by the State Government from the savings of the same phase i.e.PMGSY-II works in Ahmednagar district subject to the condition that if the savings are not available in the same Phase / Batch, the excess cost would be borne by the State in addition to 40% share. Accordingly appropriate changes in

OMMAS will be made as per the advisory no.17017/6/2015/(FMS-342749) dated 20.11.2015 with the help of C-DAC Pune.

This Government resolution of Maharashtra Government is available at the website www.maharashtra.gov.in. Reference no. for this is 201807311659571820. This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

(Prakash Valvi)

Deputy Secretary, Government of Maharashtra.

Copy forwarded to:

1. Hon'ble Opposition Leader of State Legislative Council / State Legislative Assembly.
2. Hon'ble Member of State Legislative Council / State Legislative Assembly.
3. Alka Upadhyaya, Joint Secretary (RC) & Director General, National, Rural Infrastructure Development Agency Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
4. The Private Secretary to the Hon'ble Minister for Rural Development, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
5. Deputy Secretary, Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
6. Dr. I.K. Pateriya, Director (Technical), National Rural Infrastructure Development Agency (NRIDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.

7. Director (Project-I), National Rural Infrastructure Development Agency (NRIDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
8. The Private Secretary to the Hon'ble Minister of State for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
9. The Personal Assistance to the Secretary, Mukhyamantri Garm Sadak Yojana & C.E.O., MRRDA for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 001.
10. STA- Coordinator, Prof. of Civil Engineering, Pune.
11. Chief Engineer (PMGSY), MRRDA, Camp Office Pune.
12. State Quality Co-ordinator,(PMGSY), Pune.
13. S.C.Mone & Company, Chartered Account, Off.205, Shantikunj, Dawood Baug Road, Andheri (West) Mumbai 400 058.
14. Superintending Engineers (PMGSY), MRRDA, Nashik.
15. Executive Engineers,(PMGSY), MRRDA, District Ahmednagar.
16. I.T.Nodal Officer, MRRDA, Pune.
17. Desk Officer (Works-1), Rural Development Department, Bandhkam Bhavan, 25th Marzban Road, Fort, Mumbai 400 001.